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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT

DATE: JANUARY 31, 1995

FROM: PETE GURIA, 0SC, RESPONSE SECTION 2, CHICAGO, IL

TO:

D.DIETRICH-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)
J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL. (E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL. (E-MAIL)
T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT . . . ... it it ittt ittt ittt eaneanens (VIA-FAX)
SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52’09.3" LONGITUDE: 87°44'’30.4"

POLREP NO.: 10

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356

RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: OCTOBER 18, 199%4
COMPLETION DATE:

1.

SITUATION:

A. Site has remained secure. SDI security providing 24 hour

armed security service.

B. Weather: Temperatures have ranged from 7° F to the mid 30’s.

Rain/sleet fell during the entire day on 1/19. Although no
snow accumulated on-site this day, Up to 8 inches of snow
accumulated in suburbs and city areas to the west and north.

C. Labor intensive site and waste stream consolidation has been

completed. Disposal of waste streams continuing. Activity
limited to shipment of remaining drummed wastes and
conducting sampling activities to determine the extent of
chromium contamination in the soil underlying and surrounding
the building. On 1/18 two crew members were demobed from the
site, remaining work will be performed by a 4 member team.

D. EPA, ERCS and TAT demobilize site on 1/27 for U.S. EPA 0OSC

training. During this week it is expected that remaining
waste streams will be scheduled for shipment. ERCS T&D
coordinator is finalizing facility approval of 2 of the 6
remaining waste streams during the week of 2/6.



2. ACTIONS TAKEN:

Waste stream disposal continues as shown in the table below:

Waste Disposal Summary Table
Waste Stream Date Shipped Volume Treatment
Facility
|
Caustic Jan 16, 1995 | 1,800 gal Heritage,
Liquids Lemont, IL
i
Flammable Jan 19, 1995 | 32 drums Heritage,
Solids Lemont, IL
Flammable Jan 19, 1995 | 37 drums Heritage,
Liquids Lemont, IL
Chromic Acid Jan 23, 1995 [ 4,376 gal Inmetco, Ellwood
City, PA
Base/Neutral Jan 24, 1995 | 14,000 gal Environmental
Liquids Services,
South Bend, IN
Chrome Debris Jan 25, 1995 |19 yd? Chem Met,
Wyandote, MI
Aluminum Paste | Jan 25, 1995 | 54 drums Perma-Fix,
Dayton, OH

Transportation planning continues: Drums of acid solid, base
sludge, chrome sludge, phenol, crushed drums, and 11 aluminum
paste overpacks remain to be shipped off site. Additional
decon water that is generated and collected during future
activities be shipped off-site for treatment as needed.

Crew completed de-heading all mt closed top drums on 1/16 in
preparation for drum crushing. On 1/20 all drums and metal
buckets on-site were crushed and loaded into a roll-off box
for disposal. 245 drums and 1086 buckets were crushed in
preparation for shipping.

On 1/26 and 1/27 the crew performed confined space entries
into the rented storage tanks for decontamination purposes.
The 4,900 gal chromic acid tank rented from Rain-for-Rent was
returned on 1/26. On 1/27 the crew decontaminated two 4,000
gallon Baker tanks for return.

Air monitoring for volatile organic compounds, CO, and
flammable vapor continues on a periodic basis during site
activities. Levels of volatile organic’s were found to
increase significantly during pumping and deconning of the
base/neutral liquid tanks, requiring the crew to upgrade to
level B protection on 1/25 and 1/26.



3.

A.

4.

A,

5.

LY

PLANS:

RES T&D Coordinator trying to schedule transportation of the
remaining aluminum paste, acid solids, base sludge, and
phenol waste streams. A total of 7 waste streams remain on
site pending disposal. Expect to complete disposal by 2/24.
PRPs awaiting analytical results of chromic acid sludge. Once
analytical is received, PRPs to schedule shipment of the 6
drums.

Ship 20 yd® roll-off box of crushed steel drums and pails to
Envirosafe Services of Ohio mid February.

Continue open lines of communication with local City and
State officials.

TAT currently drafting sampling plan for extent of
contamination (EOC) activities. Sampling efforts to assist
in determining the levels and migration routes of Cr*¢
beneath and surrounding the building. RES coordinating
Geoprobe sampler through their team subcontractor: ESE.
Expect to begin sampling by 2/13. Results will be evaluated
to determine contaminant removal of affected areas.

KEY ISSUES:

Level and extent of chromium contamination in the soil and
sewer lines from the building may force demclition of the
structure. The lower portion of the cinder block walls are
notably discolored indicating saturation of contaminants. The
decision to demolish will be based on the results of the EOC
and background levels for chromium and other metals in the
area.

Site must remain secure between the sampling activities and
demolition activities. The possibility exists that the
property owner would return to the building and resume
illegal operations. Considerations are being given to
permanently securing all doorways and access points until the
EOC is completed.

COSTS:

A. Case open;

B. Costs through 01/27/95;
BUDGETED TOTAL to DATE REMAINING

ERCS $ 637,775 $ 532,654.11 $ 105,120.89
TAT 108,000 82,869.28 25,130.72
USEPA-DIR 29,700 19,875.00 9,825.00
USEPA-INDR 54,900 38,035.95 14,549.85

TOTALS §$ 830,375 $ 676,566.07 $ 154,626.46
(1) Includes a delivery order ceiling increase of $97,275.

END



